STATE OF NEW HAMPSHIRE

INTER-DEPARTMENT COMMUNICATION



DATE:  
October 28, 2010

  FROM:
Theodore Kitsis, P.E.
 AT:  
Construction Bureau


    Administrator

SUBJECT:  
Annual Report


  
State FY 2010


           TO:  
Bill Boynton



Public Information Officer
Memorandum

FY 2010 ANNUAL REPORT - BUREAU OF CONSTRUCTION

The Bureau of Construction is responsible for contract administration and inspection, audit review and documentation, and quality assurance material testing on all roadway and bridge construction projects advertised by the New Hampshire Department of Transportation’s Division of Project Development.  Construction field personnel ensure that the work is in substantial conformance with the plans and specifications, the work is prosecuted with public and worker safety in mind, and that aesthetic, environmental commitments, and QC/QA quality initiatives are in compliance with agreements and established standards.  We also assist our Labor Compliance office to ensure that all Federal labor laws are being followed and that Davis-Bacon wages are being paid to all contractor employees working on Federal-Aid contracts. 

Construction Bureau staff also administer all District and Turnpike resurfacing contracts as well as, provide assistance to the Division of Operation by overseeing developer’s off-site roadway improvements on State highways if required by the drive permit process and emergency road repairs as needed.

Completed Work in FY 2010
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Interstate work completed includes: 

· I-95 Construction of NH’s first Open Road Tolling project at the Hampton Mainline Toll Plaza,

· I-93 Interstate reconstruction:
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Partial completion of Exit 1 in Salem,

· Partial completion of Exit 5 in Londonderry,

· I-93 pavement and bridge rehabilitation:

· Tilton-Sanbornton Exit 20 to Exit 22,

· New Hampton-Ashland Exit 23 to Exit 24,

· I-89 pavement and bridge rehabilitation:

· From Exit 5 in Hopkinton to Exit 15 in Grantham,

· Approximately 40 miles of pavement work on both barrels, and

· Completed a multi-year resurfacing effort along 16 miles of NH Route 101 from Epping to Hampton.

Roadway work completed includes: 

· Completed the construction of 6 miles of I-93 median concrete safety barrier from Hooksett to Bow, 

· Reconstruction and minor widening of the NH 28/102 intersection in Derry,

· Reconstruction, widening and signalization of NH Route 128 intersection with Stonehenge Road in Londonderry,

· Emergency road repairs to NH Route 16 in Dummer, 

· Resurfacing on NH Route 11 and reconstruction of the NH Route 11/114 intersection in New London,

· Reconstruction and widening of the NH Route 11 and US Route 4 intersection in Andover,

· Reconstruction of US Route 2 in Randolph,

· Reconstruction of US Route 3 in Whitefield, and

· Statewide Turnpike and Districts pavement resurfacing:

· Approximately $30 M on State system, and

· Approximately $10 M on the Turnpike system.

Bridge construction work completed includes:

· Completion of three major bridges as part of the MAAR project:

· 400’ long bridge over Little Cohas Brook,

· New FEET bridge south of the Bedford Toll Plaza,

· 1200’ long bridge over the Merrimack River,
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· Replacement of the Island Pond Road bridge(s) over I-93 NB and SB in Manchester,

· Replacement of the NH Route 28 bridge over Merrymeeting River in Alton,

· Replacement of the NH Route 107 bridge over Griffin Brook in Epsom,

· Deck replacement of the NH Route 1A bridge over Hampton River in Hampton,

· Rehabilitation of the US Route 302 bridge over the Ammonoosuk River in Lisbon, and

· the Construction of a new temporary bridge on US Route 4 over the Connecticut River in Lebanon.

Active Work beyond 2010

Continuing Interstate work includes:
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Resurfacing and bridge rehabilitation along several sections of I-93,

· Construction of new median concrete safety barrier on I-293 in Hooksett,

· Reconstruction of Exit 20 on I-89 and widening of NH Route 12A in Lebanon,

· Reconstruction and widening of the Spaulding Turnpike in Rochester from Exit 12 to Exit 16,

· Begun construction of the new Spaulding Turnpike Little Bay Bridge in Newington and Dover,
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Construction of the Boston-Manchester Regional Airport Access Road, and

· the Reconstruction of I-93 in Windham and Salem consisting of:

· Exit 3 area reconstruction, and

· Brookdale Road bridge reconstruction.


       
Continuing Bridge work includes: 

· Replacement of the NH Route 9 bridge over B&M Railroad in Dover,

· Rehabilitation of the I-93 NB and SB bridges over the Merrimack River in Manchester and Hooksett,

· Rehabilitation of two NH Route 1B bridges in New Castle and Rye,

· Rehabilitation of the D.W. Highway over the FEET Exit 3 northbound on-ramp in Nashua, and 

· Widening and rehabilitation of the FEET bridge over the Souhegan River in Merrimack.

The Bureau of Construction along with approximately 125 field representatives, comprised of full-time, temporary, summer interns, trainees and Consultant Inspector employees, provide contract oversight on many different types of projects.  These included congestion mitigations, wetland creation, transportation enhancements, park and ride facilities, building demolitions, underground storage tank replacements, signal replacement, landscaping, guardrail upgrades, rest area reconstruction, pavement resurfacing, as well as, the traditional roadway and bridge projects both at the state and municipal levels.

In the last couple of years the Department has made a concerted effort to address Uniformed Office and Flagger use on our State construction contracts.  The fruition of this effort was on June 5, 2009 when the Department approved a new Uniformed Office and Flagger Use in Work Zones policy and procedures guideline.  Since this effort has begun, the Department has seen a decline in percent of Uniformed Office costs as compared to the total construction program.  The chart below shows the percent cost since 2004. 
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The Bureau of Construction uses metrics to identify trends and areas for improvement. In 2010, 72% of contracts accepted by Contractors for final payment were below the bid price.  Only 15% of the contracts were over 5% of the bid price.   In 2010, 26% of contracts accepted by Contractors for final payment were completed within the original completion date.  22% of the contracts were completed 60 days past the original completion date.  The following charts show Bids vs. Final Amounts and Contract Durations for projects since 2005.

            BID vs. FINAL AMOUNTS                            CONTRACT DURATION
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The Department opened 66 contracts for bids in FY 2010 involving approximately $217 million dollars of work preformed by 30 different contractors.  A total of 73 contracts were completed and accepted for maintenance by our Operation forces in FY 2010 totaling $190 million dollars.  Our Audit Section in FY 2010 audited a total of 50 contracts totaling $73 million dollars for final payment.  At the close of FY 2010, site work was underway on approximately 92 contracts totaling $510 million dollars.
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By FY

		Updated		10/8/10								State Fiscal Year

		CHANGE ORDERS										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Number of projects with 0 to 10 change orders										79		77		85		74		78		86		106		102		85		107		82		44		-

		Number of projects with 11 to 20 change orders										10		11		15		17		8		7		10		7		5		6		7		2		-

		Number of projects with over 20 change orders										8		2		4		3		1		1		5		1		2		1		7		0		-

		Total number of active projects										97		90		104		94		87		94		121		110		92		114		96		46		-

		Total number of change orders										690		616		608		521		396		415		578		329		314		376		469		121		-

		Average number of change orders per project										7.1		6.8		5.8		5.5		4.6		4.4		4.8		3.0		3.4		3.3		4.9		2.6		<6		Not Available

																		Objective:				Reduce average number of																Source of data:

																		change orders per project																				CMS Database

																		How do I get there?																				(electronically available)

																		Decrease total number of change orders

																		Comments:

																		Change orders reflect plan completeness and quality as well as

																		unforeseen events during construction.

												State Fiscal Year

		CONTRACTOR CLAIMS										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Total number of projects finaled										67		67		74		60		69		48		53		55		72		49		75		8		-

		Total number of projects with claims										1		2		4		4		2		5		0		4		3		1		2		0		<3		Not Available

		Percent projects with claims										1.49%		2.99%		5.41%		6.67%		2.90%		10.4%		0.0%		7.3%		4.2%		2.0%		2.7%		0.0%		-

		Value of claims (000)

																		Objective:				Decrease number of claims																Source of data:

																																						Construction Database

																		How do I get there?																				(electronically available)

																		Improve contract language

																		Comments:

																		In many cases contractor claims require several years to resolve,

																		primarily through litigation.

																		Even though the field work on a project has been completed the

																		project is not counted as completed in the State Fiscal Year until the Audit

																		has been completed and the Contractor has accepted the final payment.

												State Fiscal Year

		BID vs. FINAL AMOUNTS										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Projects with final cost equal to or less than bid										30		27		42		29		46		34		38		44		47		29		54		11		-

		Projects with final cost 0% to 5% over bid										25		18		15		12		9		10		11		4		13		7		10		0		-

		Percent projects with final cost up to 5% over bid										37%		27%		20%		20%		13%		20%		20%		7%		18%		14%		13%		0%		10%

		Projects with final cost greater than 5% over bid										12		22		17		19		15		5		5		7		12		13		11		0		-

		Percent projects with final cost greater than 5% over bid										18%		33%		23%		32%		21%		10%		9%		13%		17%		27%		15%		0%		10%		Not Available

		Percent all projects over original bid										55%		60%		43%		52%		34%		31%		30%		20%		35%		41%		28%		0%

		Total number of projects finaled and accepted by Contractor										67		67		74		60		70		49		54		55		72		49		75		11		-

																		Objective:				Keep final amount less than																Source of data:

																		5% over bids																				Construction Database

																		How do I get there?																				(electronically available)

																		Improve plan and contract quality

																		Comments:

																		Unforeseen circumstances as well as additional work contribute to

																		higher final amounts as compared to the original bid amount.

																		Even though the field work on a project has been completed the

																		project is not counted as completed in the State Fiscal Year until the Audit

																		has been completed and the Contractor has accepted the final payment.

												State Fiscal Year

		CONTRACT DURATION										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Projects completed on time										14		11		23		11		16		13		7		15		17		14		18		9		-

		Projects completed up to 60 days past completion date										32		32		26		21		19		25		25		23		29		27		36		7		-

		Projects complete more than 60 days past completion date										21		24		25		28		28		19		29		19		9		25		15		2		-

		Percent projects >60 days past completion date										31%		36%		34%		47%		44%		33%		48%		33%		16%		38%		22%		11%		25%		Not Available

		Percent all projects past completion date										79%		84%		69%		82%		75%		77%		89%		74%		69%		79%		74%		50%

		Total number of projects finaled and accepted by Contractor										67		67		74		60		63		57		61		57		55		66		69		18		-

																		Objective:				Reduce the number of projects																Source of data:

																		with more than a 60 day delay																				Construction Database

																		How do I get there?						Review contract														(electronically available)

																		completion dates more thoroughly

																		Comments:

																		Per specification additional contract time is added due to circumstances

																		beyond the contractor's control.  For example; additional time is granted

																		for utility relocation delays and bad weather.

																		Even though the field work on a project has been completed the

																		project is not counted as completed in the State Fiscal Year until the Audit

																		has been completed and the Contractor has accepted the final payment.

												State Fiscal Year

		PROJECT AUDIT										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Projects completed audit process within 90 days										27		13		51		43		48		38		45		21		50		17		11		0

		Projects completed audit process more than 90 days										54		54		19		19		13		16		17		48		2		38		47		0		-

		Total number of projects audited										81		67		70		62		61		54		62		69		52		55		58		0		-

		Percent projects audited over 90 days										67%		81%		27%		31%		21%		30%		27%		70%		4%		69%		81%		0%		25%		Not Available

		Average number of days for audit process										168		164		76		81		60		72		87		135		82		140		148		0		-

		Total value of projects audited (millions of dollars)										142.5		165.0		109.5		158.4		111.6		115.6		120		144.2		75.7		131.3		73.4		0		-

																		Objective:				Reduce number of projects																Source of data:

																		more than 90 days in audit																				Eng. Audit Database

																		How do I get there?						Change audit														(electronically available)

																		procedures to promote audit timeliness

																		Comments:

																		The audit of a project is considered complete when the final estimate is

																		initially sent to the Bureau of Construction.

												State Fiscal Year

		PROJECT ACTIVITY										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Total number of projects bid in FY										75		69		66		57		55		59		58		65		58		74		50		7		-

		Total value of projects bid (millions of dollars)										155.7		103.3		145.4		113.7		90.1		194.1		100.9		180.2		153.3		292.1		126.1		14.5		-

		Total number of projects ended in FY										74		69		74		60		63		57		61		57		55		66		69		18		-

		Total value of projects completed (millions of dollars)										125.5		178.2		115.1		152.8		110.2		110.8		141.1		129.0		94.0		195.4		175.5		73.7		-

		Total number of projects active in all or part of FY										168		163		159		142		137		134		135		140		141		156		141		84		-

		Total value of active projects (millions of dollars)										448.4		427.1		396.0		394.5		330.0		413.9		401.6		439.5		465.6		646.3		577.3		472.6		-

																		Objective:																				Source of data:

																																						Construction Database

																		How do I get there?																				(electronically available)

																		Comments:

																		A project is considered active from it's bid date

																		to completion date, inclusive.
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																										2000																								2001																								2002																								2003																								2004

		Measure		Description		Unit
(Actual Monthly Accomp)		FY 2000 Annual History		FY 2001 Annual History		FY 2002 Annual History		FY 2003 Annual History		FY 2004		Target Current FY		Industry Benchmark		Data Source		Measure		Jul-99		Aug-99		Sep-99		Oct-99		Nov-99		Dec-99		Jan-00		Feb-00		Mar-00		Apr-00		May-00		Jun-00		Jul-00		Aug-00		Sep-00		Oct-00		Nov-00		Dec-00		Jan-01		Feb-01		Mar-01		Apr-01		May-01		Jun-01		Jul-01		Aug-01		Sep-01		Oct-01		Nov-01		Dec-01		Jan-02		Feb-02		Mar-02		Apr-02		May-02		Jun-02		Jul-02		Aug-02		Sep-02		Oct-02		Nov-02		Dec-02		Jan-03		Feb-03		Mar-03		Apr-03		May-03		Jun-03		Jul-03		Aug-03		Sep-03		Oct-03		Nov-03		Dec-03		Jan-04		Feb-04		Mar-04		Apr-04		May-04		Jun-04

		Projects Started		Projects Bid		each		75		69		66		57		55		N/A		N/A		Construction Database		Tactical		12		3		4		6		2		3		3		11		14		1		8		8		6		4		3		1		4		2		2		2		18		7		13		7		6		4		2		7		2		5		6		5		10		11		5		3		2		3		3		2		1		2		6		8		5		11		9		5		5		3		3		3		1		1		3		9		4		11		5		7

		Dollar Amount		Project Bid Amount		$		$155,743,571.43		$103,341,956.81		$145,512,855.01		$113,665,488.46		$90,084,105.31		N/A		N/A		Construction Database				$24,353,370.56		$4,940,113.19		$1,575,870.62		$2,533,219.72		$642,377.40		$1,223,579.10		$2,820,145.60		$28,291,252.07		$50,349,422.16		$2,574,066.25		$13,205,747.11		$23,234,407.65		$8,114,282.25		$3,815,043.15		$2,267,244.35		$175,000.00		$18,407,188.66		$1,442,675.10		$2,067,647.30		$5,302,897.40		$31,018,834.20		$5,920,239.37		$15,517,984.69		$9,292,920.34		$17,516,744.78		$4,338,893.40		$4,383,438.86		$11,658,923.64		$91,805.96		$6,119,871.65		$24,214,283.77		$14,143,354.68		$19,173,451.72		$17,537,058.31		$5,486,834.03		$20,848,194.21		$11,391,576.99		$6,925,829.63		$4,255,718.16		$253,880.00		$120,000.00		$3,681,624.70		$13,013,321.06		$25,578,309.83		$11,106,136.22		$15,632,366.25		$14,042,410.00		$7,664,315.62		$3,341,145.42		$911,027.27		$2,667,625.15		$7,637,671.67		$524,344.75		$665,424.00		$9,625,300.00		$19,635,313.55		$8,207,326.70		$19,983,446.00		$10,246,223.25		$6,639,257.55

		Average Amount per Project		Average Bid Amount per Project		$		$2,076,580.95		$1,497,709.52		$2,204,740.23		$1,994,131.38		$1,637,892.82		N/A		N/A		Construction Database				$2,029,447.55		$1,646,704.40		$393,967.66		$422,203.29		$321,188.70		$407,859.70		$940,048.53		$2,571,932.01		$3,596,387.30		$2,574,066.25		$1,650,718.39		$2,904,300.96		$1,352,380.38		$953,760.79		$755,748.12		$175,000.00		$4,601,797.17		$721,337.55		$1,033,823.65		$2,651,448.70		$1,723,268.57		$845,748.48		$1,193,691.13		$1,327,560.05		$2,919,457.46		$1,084,723.35		$2,191,719.43		$1,665,560.52		$45,902.98		$1,223,974.33		$4,035,713.96		$2,828,670.94		$1,917,345.17		$1,594,278.03		$1,097,366.81		$6,949,398.07		$5,695,788.50		$2,308,609.88		$1,418,572.72		$126,940.00		$120,000.00		$1,840,812.35		$2,168,886.84		$3,197,288.73		$2,221,227.24		$1,421,124.20		$1,560,267.78		$1,532,863.12		$668,229.08		$303,675.76		$889,208.38		$2,545,890.56		$524,344.75		$665,424.00		$3,208,433.33		$2,181,701.51		$2,051,831.68		$1,816,676.91		$2,049,244.65		$948,465.36

		Projects Ended		Projects accepted as complete		each		73		69		74		60		60										4		11		9		18		8		7		0		2		0		3		5		6		4		12		11		12		11		9		1		0		0		1		2		6		5		11		8		13		9		4		0		1		0		5		7		11		9		8		10		5		13		2		0		2		0		1		6		4		7		5		15		4		8		5		1		4		1		2		3		5

		Dollar Amount		Project Final Amount		$		$125,046,122.63		$178,231,510.70		$115,118,081.66		$152,658,199.45		$100,020,635.19										$967,009.53		$23,143,271.91		$17,980,759.57		$23,414,142.87		$10,308,730.98		$14,333,938.83		$0.00		$7,698,461.10		$0.00		$137,202.72		$1,864,926.28		$25,197,678.84		$21,143,700.51		$28,422,723.69		$22,794,665.46		$17,672,863.38		$28,759,491.49		$15,707,091.88		$16,450,315.80		$0.00		$0.00		$11,614.00		$934,272.36		$26,334,772.13		$5,453,206.49		$18,893,297.71		$7,098,326.33		$15,043,358.34		$15,728,114.25		$20,886,725.30		$0.00		$3,003,094.30		$0.00		$990,070.59		$14,159,677.62		$13,862,210.73		$26,917,895.50		$15,614,008.86		$12,270,179.28		$24,529,943.59		$53,996,777.45		$1,622,891.20		$0.00		$1,927,101.35		$0.00		$189,063.10		$11,108,076.24		$4,482,262.88		$15,075,770.11		$256,268.97		$12,732,940.84		$5,542,313.59		$19,746,409.23		$15,219,328.18		$876,089.92		$23,222,912.84		$54,501.41		$2,982,675.52		$1,601,997.18		$2,709,427.40

		Average Amount per Project		Average Final Amount per Project		$		$1,712,960.58		$2,583,065.37		$1,555,649.75		$2,544,303.32		$1,667,010.59										$241,752.38		$2,103,933.81		$1,997,862.17		$1,300,785.72		$1,288,591.37		$2,047,705.55		$0.00		$3,849,230.55		$0.00		$45,734.24		$372,985.26		$4,199,613.14		$5,285,925.13		$2,368,560.31		$2,072,242.31		$1,472,738.62		$2,614,499.23		$1,745,232.43		$16,450,315.80		$0.00		$0.00		$11,614.00		$467,136.18		$4,389,128.69		$1,090,641.30		$1,717,572.52		$887,290.79		$1,157,181.41		$1,747,568.25		$5,221,681.33		$0.00		$3,003,094.30		$0.00		$198,014.12		$2,022,811.09		$1,260,200.98		$2,990,877.28		$1,951,751.11		$1,227,017.93		$4,905,988.72		$4,153,598.27		$811,445.60		$0.00		$963,550.68		$0.00		$189,063.10		$1,851,346.04		$1,120,565.72		$2,153,681.44		$51,253.79		$848,862.72		$1,385,578.40		$2,468,301.15		$3,043,865.64		$876,089.92		$5,805,728.21		$54,501.41		$1,491,337.76		$533,999.06		$541,885.48

		Project Records Delivered to Audit		Completed Project Records to Audit		each		80		67		69		63		60										4		5		8		9		9		11		3		12		3		9		5		2		6		2		5		6		9		16		12		1		4		3		0		3		1		5		1		18		11		9		9		1		2		1		3		8		7		5		4		11		5		14		4		1		6		3		1		2		5		7		4		10		11		5		6		2		2		5		3		0

		Dollar Amount		Project Final Amount		$		$142,376,869.78		$165,033,197.81		$109,465,267.08		$158,638,164.70		$106,001,019.70										$3,657,496.83		$3,175,841.76		$19,498,249.64		$12,556,349.32		$16,402,925.87		$13,594,103.10		$16,310,256.98		$30,192,936.32		$1,542,357.85		$22,241,362.28		$1,818,587.60		$1,386,402.23		$20,035,970.99		$3,307,365.33		$10,376,372.17		$8,724,854.05		$20,952,665.55		$33,535,253.30		$15,623,621.38		$9,058,203.63		$3,224,151.69		$22,225,576.54		$0.00		$17,969,163.18		$1,739,985.20		$14,640,252.38		$3,003,094.30		$22,834,512.42		$7,929,512.16		$20,113,751.52		$21,724,909.22		$1,082,464.46		$7,410,226.92		$85,276.19		$846,576.07		$8,054,706.24		$14,060,008.38		$6,655,312.82		$9,112,796.45		$10,733,644.91		$12,515,159.41		$45,178,268.31		$23,058,523.88		$3,409,167.01		$18,104,252.94		$14,211,934.64		$418,190.81		$1,180,905.14		$9,401,979.58		$14,361,701.44		$1,349,421.10		$9,446,458.17		$14,210,993.30		$6,805,867.36		$11,936,671.06		$3,832,495.98		$4,106,346.68		$24,616,464.44		$5,932,620.59		$0.00

		Average Amount per Project		Average Final Amount per Project		$		$1,779,710.87		$2,463,182.06		$1,586,453.15		$2,518,066.11		$1,766,683.66										$914,374.21		$635,168.35		$2,437,281.21		$1,395,149.92		$1,822,547.32		$1,235,827.55		$5,436,752.33		$2,516,078.03		$514,119.28		$2,471,262.48		$363,717.52		$693,201.12		$3,339,328.50		$1,653,682.67		$2,075,274.43		$1,454,142.34		$2,328,073.95		$2,095,953.33		$1,301,968.45		$9,058,203.63		$806,037.92		$7,408,525.51		$0.00		$5,989,721.06		$1,739,985.20		$2,928,050.48		$3,003,094.30		$1,268,584.02		$720,864.74		$2,234,861.28		$2,413,878.80		$1,082,464.46		$3,705,113.46		$85,276.19		$282,192.02		$2,008,572.63		$1,331,062.56		$2,278,199.11		$2,278,199.11		$975,785.90		$2,503,031.88		$3,227,019.17		$5,764,630.97		$3,409,167.01		$3,017,375.49		$4,737,311.55		$418,190.81		$590,452.57		$1,880,395.92		$2,051,671.63		$337,355.28		$944,645.82		$1,291,908.48		$1,361,173.47		$1,989,445.18		$1,916,247.99		$2,053,173.34		$4,923,292.89		$1,977,540.20		$0.00
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Sheet1

		Federal Projects										All Construction Projects

		2004										2004

		618.6		$2,047.81		0.002%						618.6		$22,755.01		0.021%

		618.61		$2,554,612.92		2.94%						618.61		$3,068,789.42		2.77%

		618.7		$257,374.73		0.30%						618.7		$544,066.03		0.49%

		Total:		$2,814,035.46		3.24%						Total:		$3,635,610.46		3.28%

		Total Federal Construction Expenditures:						$86,749,140.87				Total Federal Construction Expenditures:						$110,865,916.75

		Percentage of Federal Exp. on 618 Items:						3.24%				Percentage of Federal Exp. on 618 Items:						3.28%

		2005										2005

		618.6		$487,483.48		0.44%						618.6		$534,172.50		0.37%

		618.61		$3,136,699.85		2.81%						618.61		$3,553,643.29		2.46%

		618.619		$1,421.40		0.001%						618.619		$1,421.40		0.001%

		618.7		$1,018,421.85		0.91%						618.7		$1,323,884.35		0.91%

		Total:		$4,644,026.58		4.16%						Total:		$5,413,121.54		3.74%

		Total Federal Construction Expenditures:						$111,764,984.24				Total Federal Construction Expenditures:						$144,722,124.29

		Percentage of Federal Exp. on 618 Items:						4.16%				Percentage of Federal Exp. on 618 Items:						3.74%

		2006										2006

		618.6		$235,964.63		0.22%						618.6		$244,124.84		0.17%

		618.601		$22,866.65		0.02%						618.601		$22,866.65		0.02%

		618.61		$2,803,586.27		2.59%						618.61		$3,365,073.02		2.34%

		618.7		$852,643.11		0.79%						618.7		$1,186,571.61		0.82%

		Total:		$3,915,060.66		3.61%						Total:		$4,818,636.12		3.34%

		Total Federal Construction Expenditures:						$108,402,100.67				Total Federal Construction Expenditures:						$144,103,378.47

		Percentage of Federal Exp. on 618 Items:						3.61%				Percentage of Federal Exp. on 618 Items:						3.34%

		2007										2007

		618.6		$180,606.01		0.16%						618.6		$180,606.01		0.12%

		618.601		$3,486.32		0.003%						618.601		$3,486.32		0.002%

		618.61		$2,640,735.19		2.28%						618.61		$3,299,447.59		2.27%

		618.7		$923,954.12		0.80%						618.7		$1,154,421.02		0.80%

		Total:		$3,748,781.64		3.23%						Total:		$4,637,960.94		3.20%

		Total Federal Construction Expenditures:						$115,994,860.09				Total Federal Construction Expenditures:						$145,078,679.56

		Percentage of Federal Exp. on 618 Items:						3.23%				Percentage of Federal Exp. on 618 Items:						3.20%

		2008										2008

		618.6		$118,872.17		0.09%						618.6		$118,872.17		0.07%

		618.601		$18,468.36		0.01%						618.601		$18,468.36		0.01%

		618.61		$2,599,061.13		2.05%						618.61		$3,383,187.86		1.91%

		618.7		$675,947.87		0.53%						618.7		$1,088,091.75		0.61%

		Total:		$3,412,349.53		2.69%						Total:		$4,608,620.14		2.60%

		Total Federal Construction Expenditures:						$127,015,208.47				Total Federal Construction Expenditures:						$177,248,332.18

		Percentage of Federal Exp. on 618 Items:						2.69%				Percentage of Federal Exp. on 618 Items:						2.60%

		2009										2009

		618.6		$305,918.10		0.20%						618.6		$305,918.10		0.14%

		618.61		$2,819,207.25		1.81%						618.61		$3,969,519.33		1.77%

		618.7		$995,569.74		0.64%						618.7		$1,583,808.81		0.71%

		Total:		$4,120,695.09		2.65%						Total:		$5,859,246.24		2.61%

		Total Federal Construction Expenditures:						$155,665,457.27				Total Federal Construction Expenditures:						$224,413,840.17

		Percentage of Federal Exp. on 618 Items:						2.65%				Percentage of Federal Exp. on 618 Items:						2.61%

		2010										2010

		618.6		$42,629.25		0.04%						618.6		$42,629.25		0.03%

		618.61		$2,050,720.17		1.99%						618.61		$3,222,912.12		1.96%

		618.7		$539,521.69		0.52%						618.7		$1,037,296.73		0.63%

		Total:		$2,632,871.11		2.55%						Total:		$4,302,838.10		2.62%

		Total Federal Construction Expenditures:						$103,174,775.87				Total Federal Construction Expenditures:						$164,204,448.08

		Percentage of Federal Exp. on 618 Items:						2.55%				Percentage of Federal Exp. on 618 Items:						2.62%





Chart 1&2

				Federal Projects										All Construction Projects

		Year		Flaggers
Cost		% of Total
Construction
Cost for Flaggers		Unifomed
Officers
Cost		% of Total
Construction
Cost for 
Uniformed Officers				Flaggers
Cost		% of Total
Construction
Cost for Flaggers		Unifomed
Officers
Cost		% of Total
Construction
Cost for 
Uniformed Officers

		2004		$257,374.73		0.30%		$2,556,660.73		2.95%				$544,066.03		0.49%		$3,091,544.43		2.79%

		2005		$1,018,421.85		0.91%		$3,625,604.73		3.24%				$1,323,884.35		0.91%		$4,089,237.19		2.83%

		2006		$852,643.11		0.79%		$3,062,417.55		2.83%				$1,186,571.61		0.82%		$3,632,064.51		2.52%

		2007		$923,954.12		0.80%		$2,824,827.52		2.44%				$1,154,421.02		0.80%		$3,483,539.92		2.40%

		2008		$675,947.87		0.53%		$2,736,401.66		2.15%				$1,088,091.75		0.61%		$3,520,528.39		1.99%

		2009		$995,569.74		0.64%		$3,125,125.35		2.01%				$1,583,808.81		0.71%		$4,275,437.43		1.91%

		2010		$539,521.69		0.52%		$2,093,349.42		2.03%				$1,037,296.73		0.63%		$3,265,541.37		1.99%
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				Federal Projects										All Construction Projects

		Year		Flaggers
Cost
(Fed.)		% of Total
Construction
Cost (Fed.) for
Flaggers		Unifomed
Officers
Cost (Fed.)		% of Total
Construction
Cost (Fed.) for
Uniformed Officers				Flaggers
Cost
(All)		% of Total
Construction
Cost (All) for
Flaggers		Unifomed
Officers
Cost (All)		% of Total
Construction
Cost (All) for
Uniformed Officers

		2004		$257,374.73		0.30%		$2,556,660.73		2.95%				$544,066.03		0.49%		$3,091,544.43		2.79%

		2005		$1,018,421.85		0.91%		$3,625,604.73		3.24%				$1,323,884.35		0.91%		$4,089,237.19		2.83%

		2006		$852,643.11		0.79%		$3,062,417.55		2.83%				$1,186,571.61		0.82%		$3,632,064.51		2.52%

		2007		$923,954.12		0.80%		$2,824,827.52		2.44%				$1,154,421.02		0.80%		$3,483,539.92		2.40%

		2008		$675,947.87		0.53%		$2,736,401.66		2.15%				$1,088,091.75		0.61%		$3,520,528.39		1.99%

		2009		$995,569.74		0.64%		$3,125,125.35		2.01%				$1,583,808.81		0.71%		$4,275,437.43		1.91%

		2010		$539,521.69		0.52%		$2,093,349.42		2.03%				$1,037,296.73		0.63%		$3,265,541.37		1.99%
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		2005		2005		2005		0.3333333333		74

		2006		2006		2006		0.4754098361		60

		2007		2007		2007		0.3333333333		63

		2008		2008		2008		0.1636363636		57

		2009		2009		2009		0.3787878788		61

		2010		2010		2010		0.2173913043

		2011		2011		2011		0.1111111111
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Projects up to 60 days late
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By FY

		Updated		10/8/10								State Fiscal Year

		CHANGE ORDERS										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Number of projects with 0 to 10 change orders										79		77		85		74		78		86		106		102		85		107		82		44		-

		Number of projects with 11 to 20 change orders										10		11		15		17		8		7		10		7		5		6		7		2		-

		Number of projects with over 20 change orders										8		2		4		3		1		1		5		1		2		1		7		0		-

		Total number of active projects										97		90		104		94		87		94		121		110		92		114		96		46		-

		Total number of change orders										690		616		608		521		396		415		578		329		314		376		469		121		-

		Average number of change orders per project										7.1		6.8		5.8		5.5		4.6		4.4		4.8		3.0		3.4		3.3		4.9		2.6		<6		Not Available

																		Objective:				Reduce average number of																Source of data:

																		change orders per project																				CMS Database

																		How do I get there?																				(electronically available)

																		Decrease total number of change orders

																		Comments:

																		Change orders reflect plan completeness and quality as well as

																		unforeseen events during construction.

												State Fiscal Year

		CONTRACTOR CLAIMS										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Total number of projects finaled										67		67		74		60		69		48		53		55		72		49		75		8		-

		Total number of projects with claims										1		2		4		4		2		5		0		4		3		1		2		0		<3		Not Available

		Percent projects with claims										1.49%		2.99%		5.41%		6.67%		2.90%		10.4%		0.0%		7.3%		4.2%		2.0%		2.7%		0.0%		-

		Value of claims (000)

																		Objective:				Decrease number of claims																Source of data:

																																						Construction Database

																		How do I get there?																				(electronically available)

																		Improve contract language

																		Comments:

																		In many cases contractor claims require several years to resolve,

																		primarily through litigation.

																		Even though the field work on a project has been completed the

																		project is not counted as completed in the State Fiscal Year until the Audit

																		has been completed and the Contractor has accepted the final payment.

												State Fiscal Year

		BID vs. FINAL AMOUNTS										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Projects with final cost equal to or less than bid										30		27		42		29		46		34		38		44		47		29		54		11		-

		Projects with final cost 0% to 5% over bid										25		18		15		12		9		10		11		4		13		7		10		0		-

		Percent projects with final cost up to 5% over bid										37%		27%		20%		20%		13%		20%		20%		7%		18%		14%		13%		0%		10%

		Projects with final cost greater than 5% over bid										12		22		17		19		15		5		5		7		12		13		11		0		-

		Percent projects with final cost greater than 5% over bid										18%		33%		23%		32%		21%		10%		9%		13%		17%		27%		15%		0%		10%		Not Available

		Percent all projects over original bid										55%		60%		43%		52%		34%		31%		30%		20%		35%		41%		28%		0%

		Total number of projects finaled and accepted by Contractor										67		67		74		60		70		49		54		55		72		49		75		11		-

																		Objective:				Keep final amount less than																Source of data:

																		5% over bids																				Construction Database

																		How do I get there?																				(electronically available)

																		Improve plan and contract quality

																		Comments:

																		Unforeseen circumstances as well as additional work contribute to

																		higher final amounts as compared to the original bid amount.

																		Even though the field work on a project has been completed the

																		project is not counted as completed in the State Fiscal Year until the Audit

																		has been completed and the Contractor has accepted the final payment.

												State Fiscal Year

		CONTRACT DURATION										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Projects completed on time										14		11		23		11		16		13		7		15		17		14		18		9		-

		Projects completed up to 60 days past completion date										32		32		26		21		19		25		25		23		29		27		36		7		-

		Projects complete more than 60 days past completion date										21		24		25		28		28		19		29		19		9		25		15		2		-

		Percent projects >60 days past completion date										31%		36%		34%		47%		44%		33%		48%		33%		16%		38%		22%		11%		25%		Not Available

		Percent all projects past completion date										79%		84%		69%		82%		75%		77%		89%		74%		69%		79%		74%		50%

		Total number of projects finaled and accepted by Contractor										67		67		74		60		63		57		61		57		55		66		69		18		-

																		Objective:				Reduce the number of projects																Source of data:

																		with more than a 60 day delay																				Construction Database

																		How do I get there?						Review contract														(electronically available)

																		completion dates more thoroughly

																		Comments:

																		Per specification additional contract time is added due to circumstances

																		beyond the contractor's control.  For example; additional time is granted

																		for utility relocation delays and bad weather.

																		Even though the field work on a project has been completed the

																		project is not counted as completed in the State Fiscal Year until the Audit

																		has been completed and the Contractor has accepted the final payment.

												State Fiscal Year

		PROJECT AUDIT										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Projects completed audit process within 90 days										27		13		51		43		48		38		45		21		50		17		11		0

		Projects completed audit process more than 90 days										54		54		19		19		13		16		17		48		2		38		47		0		-

		Total number of projects audited										81		67		70		62		61		54		62		69		52		55		58		0		-

		Percent projects audited over 90 days										67%		81%		27%		31%		21%		30%		27%		70%		4%		69%		81%		0%		25%		Not Available

		Average number of days for audit process										168		164		76		81		60		72		87		135		82		140		148		0		-

		Total value of projects audited (millions of dollars)										142.5		165.0		109.5		158.4		111.6		115.6		120		144.2		75.7		131.3		73.4		0		-

																		Objective:				Reduce number of projects																Source of data:

																		more than 90 days in audit																				Eng. Audit Database

																		How do I get there?						Change audit														(electronically available)

																		procedures to promote audit timeliness

																		Comments:

																		The audit of a project is considered complete when the final estimate is

																		initially sent to the Bureau of Construction.

												State Fiscal Year

		PROJECT ACTIVITY										2000		2001		2002		2003		2004		2005		2006		2007		2008		2009		2010		2011		Target		Industry Benchmark

		Total number of projects bid in FY										75		69		66		57		55		59		58		65		58		74		50		7		-

		Total value of projects bid (millions of dollars)										155.7		103.3		145.4		113.7		90.1		194.1		100.9		180.2		153.3		292.1		126.1		14.5		-

		Total number of projects ended in FY										74		69		74		60		63		57		61		57		55		66		69		18		-

		Total value of projects completed (millions of dollars)										125.5		178.2		115.1		152.8		110.2		110.8		141.1		129.0		94.0		195.4		175.5		73.7		-

		Total number of projects active in all or part of FY										168		163		159		142		137		134		135		140		141		156		141		84		-

		Total value of active projects (millions of dollars)										448.4		427.1		396.0		394.5		330.0		413.9		401.6		439.5		465.6		646.3		577.3		472.6		-

																		Objective:																				Source of data:

																																						Construction Database

																		How do I get there?																				(electronically available)

																		Comments:

																		A project is considered active from it's bid date

																		to completion date, inclusive.
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																										2000																								2001																								2002																								2003																								2004

		Measure		Description		Unit
(Actual Monthly Accomp)		FY 2000 Annual History		FY 2001 Annual History		FY 2002 Annual History		FY 2003 Annual History		FY 2004		Target Current FY		Industry Benchmark		Data Source		Measure		Jul-99		Aug-99		Sep-99		Oct-99		Nov-99		Dec-99		Jan-00		Feb-00		Mar-00		Apr-00		May-00		Jun-00		Jul-00		Aug-00		Sep-00		Oct-00		Nov-00		Dec-00		Jan-01		Feb-01		Mar-01		Apr-01		May-01		Jun-01		Jul-01		Aug-01		Sep-01		Oct-01		Nov-01		Dec-01		Jan-02		Feb-02		Mar-02		Apr-02		May-02		Jun-02		Jul-02		Aug-02		Sep-02		Oct-02		Nov-02		Dec-02		Jan-03		Feb-03		Mar-03		Apr-03		May-03		Jun-03		Jul-03		Aug-03		Sep-03		Oct-03		Nov-03		Dec-03		Jan-04		Feb-04		Mar-04		Apr-04		May-04		Jun-04

		Projects Started		Projects Bid		each		75		69		66		57		55		N/A		N/A		Construction Database		Tactical		12		3		4		6		2		3		3		11		14		1		8		8		6		4		3		1		4		2		2		2		18		7		13		7		6		4		2		7		2		5		6		5		10		11		5		3		2		3		3		2		1		2		6		8		5		11		9		5		5		3		3		3		1		1		3		9		4		11		5		7

		Dollar Amount		Project Bid Amount		$		$155,743,571.43		$103,341,956.81		$145,512,855.01		$113,665,488.46		$90,084,105.31		N/A		N/A		Construction Database				$24,353,370.56		$4,940,113.19		$1,575,870.62		$2,533,219.72		$642,377.40		$1,223,579.10		$2,820,145.60		$28,291,252.07		$50,349,422.16		$2,574,066.25		$13,205,747.11		$23,234,407.65		$8,114,282.25		$3,815,043.15		$2,267,244.35		$175,000.00		$18,407,188.66		$1,442,675.10		$2,067,647.30		$5,302,897.40		$31,018,834.20		$5,920,239.37		$15,517,984.69		$9,292,920.34		$17,516,744.78		$4,338,893.40		$4,383,438.86		$11,658,923.64		$91,805.96		$6,119,871.65		$24,214,283.77		$14,143,354.68		$19,173,451.72		$17,537,058.31		$5,486,834.03		$20,848,194.21		$11,391,576.99		$6,925,829.63		$4,255,718.16		$253,880.00		$120,000.00		$3,681,624.70		$13,013,321.06		$25,578,309.83		$11,106,136.22		$15,632,366.25		$14,042,410.00		$7,664,315.62		$3,341,145.42		$911,027.27		$2,667,625.15		$7,637,671.67		$524,344.75		$665,424.00		$9,625,300.00		$19,635,313.55		$8,207,326.70		$19,983,446.00		$10,246,223.25		$6,639,257.55

		Average Amount per Project		Average Bid Amount per Project		$		$2,076,580.95		$1,497,709.52		$2,204,740.23		$1,994,131.38		$1,637,892.82		N/A		N/A		Construction Database				$2,029,447.55		$1,646,704.40		$393,967.66		$422,203.29		$321,188.70		$407,859.70		$940,048.53		$2,571,932.01		$3,596,387.30		$2,574,066.25		$1,650,718.39		$2,904,300.96		$1,352,380.38		$953,760.79		$755,748.12		$175,000.00		$4,601,797.17		$721,337.55		$1,033,823.65		$2,651,448.70		$1,723,268.57		$845,748.48		$1,193,691.13		$1,327,560.05		$2,919,457.46		$1,084,723.35		$2,191,719.43		$1,665,560.52		$45,902.98		$1,223,974.33		$4,035,713.96		$2,828,670.94		$1,917,345.17		$1,594,278.03		$1,097,366.81		$6,949,398.07		$5,695,788.50		$2,308,609.88		$1,418,572.72		$126,940.00		$120,000.00		$1,840,812.35		$2,168,886.84		$3,197,288.73		$2,221,227.24		$1,421,124.20		$1,560,267.78		$1,532,863.12		$668,229.08		$303,675.76		$889,208.38		$2,545,890.56		$524,344.75		$665,424.00		$3,208,433.33		$2,181,701.51		$2,051,831.68		$1,816,676.91		$2,049,244.65		$948,465.36

		Projects Ended		Projects accepted as complete		each		73		69		74		60		60										4		11		9		18		8		7		0		2		0		3		5		6		4		12		11		12		11		9		1		0		0		1		2		6		5		11		8		13		9		4		0		1		0		5		7		11		9		8		10		5		13		2		0		2		0		1		6		4		7		5		15		4		8		5		1		4		1		2		3		5

		Dollar Amount		Project Final Amount		$		$125,046,122.63		$178,231,510.70		$115,118,081.66		$152,658,199.45		$100,020,635.19										$967,009.53		$23,143,271.91		$17,980,759.57		$23,414,142.87		$10,308,730.98		$14,333,938.83		$0.00		$7,698,461.10		$0.00		$137,202.72		$1,864,926.28		$25,197,678.84		$21,143,700.51		$28,422,723.69		$22,794,665.46		$17,672,863.38		$28,759,491.49		$15,707,091.88		$16,450,315.80		$0.00		$0.00		$11,614.00		$934,272.36		$26,334,772.13		$5,453,206.49		$18,893,297.71		$7,098,326.33		$15,043,358.34		$15,728,114.25		$20,886,725.30		$0.00		$3,003,094.30		$0.00		$990,070.59		$14,159,677.62		$13,862,210.73		$26,917,895.50		$15,614,008.86		$12,270,179.28		$24,529,943.59		$53,996,777.45		$1,622,891.20		$0.00		$1,927,101.35		$0.00		$189,063.10		$11,108,076.24		$4,482,262.88		$15,075,770.11		$256,268.97		$12,732,940.84		$5,542,313.59		$19,746,409.23		$15,219,328.18		$876,089.92		$23,222,912.84		$54,501.41		$2,982,675.52		$1,601,997.18		$2,709,427.40

		Average Amount per Project		Average Final Amount per Project		$		$1,712,960.58		$2,583,065.37		$1,555,649.75		$2,544,303.32		$1,667,010.59										$241,752.38		$2,103,933.81		$1,997,862.17		$1,300,785.72		$1,288,591.37		$2,047,705.55		$0.00		$3,849,230.55		$0.00		$45,734.24		$372,985.26		$4,199,613.14		$5,285,925.13		$2,368,560.31		$2,072,242.31		$1,472,738.62		$2,614,499.23		$1,745,232.43		$16,450,315.80		$0.00		$0.00		$11,614.00		$467,136.18		$4,389,128.69		$1,090,641.30		$1,717,572.52		$887,290.79		$1,157,181.41		$1,747,568.25		$5,221,681.33		$0.00		$3,003,094.30		$0.00		$198,014.12		$2,022,811.09		$1,260,200.98		$2,990,877.28		$1,951,751.11		$1,227,017.93		$4,905,988.72		$4,153,598.27		$811,445.60		$0.00		$963,550.68		$0.00		$189,063.10		$1,851,346.04		$1,120,565.72		$2,153,681.44		$51,253.79		$848,862.72		$1,385,578.40		$2,468,301.15		$3,043,865.64		$876,089.92		$5,805,728.21		$54,501.41		$1,491,337.76		$533,999.06		$541,885.48

		Project Records Delivered to Audit		Completed Project Records to Audit		each		80		67		69		63		60										4		5		8		9		9		11		3		12		3		9		5		2		6		2		5		6		9		16		12		1		4		3		0		3		1		5		1		18		11		9		9		1		2		1		3		8		7		5		4		11		5		14		4		1		6		3		1		2		5		7		4		10		11		5		6		2		2		5		3		0

		Dollar Amount		Project Final Amount		$		$142,376,869.78		$165,033,197.81		$109,465,267.08		$158,638,164.70		$106,001,019.70										$3,657,496.83		$3,175,841.76		$19,498,249.64		$12,556,349.32		$16,402,925.87		$13,594,103.10		$16,310,256.98		$30,192,936.32		$1,542,357.85		$22,241,362.28		$1,818,587.60		$1,386,402.23		$20,035,970.99		$3,307,365.33		$10,376,372.17		$8,724,854.05		$20,952,665.55		$33,535,253.30		$15,623,621.38		$9,058,203.63		$3,224,151.69		$22,225,576.54		$0.00		$17,969,163.18		$1,739,985.20		$14,640,252.38		$3,003,094.30		$22,834,512.42		$7,929,512.16		$20,113,751.52		$21,724,909.22		$1,082,464.46		$7,410,226.92		$85,276.19		$846,576.07		$8,054,706.24		$14,060,008.38		$6,655,312.82		$9,112,796.45		$10,733,644.91		$12,515,159.41		$45,178,268.31		$23,058,523.88		$3,409,167.01		$18,104,252.94		$14,211,934.64		$418,190.81		$1,180,905.14		$9,401,979.58		$14,361,701.44		$1,349,421.10		$9,446,458.17		$14,210,993.30		$6,805,867.36		$11,936,671.06		$3,832,495.98		$4,106,346.68		$24,616,464.44		$5,932,620.59		$0.00

		Average Amount per Project		Average Final Amount per Project		$		$1,779,710.87		$2,463,182.06		$1,586,453.15		$2,518,066.11		$1,766,683.66										$914,374.21		$635,168.35		$2,437,281.21		$1,395,149.92		$1,822,547.32		$1,235,827.55		$5,436,752.33		$2,516,078.03		$514,119.28		$2,471,262.48		$363,717.52		$693,201.12		$3,339,328.50		$1,653,682.67		$2,075,274.43		$1,454,142.34		$2,328,073.95		$2,095,953.33		$1,301,968.45		$9,058,203.63		$806,037.92		$7,408,525.51		$0.00		$5,989,721.06		$1,739,985.20		$2,928,050.48		$3,003,094.30		$1,268,584.02		$720,864.74		$2,234,861.28		$2,413,878.80		$1,082,464.46		$3,705,113.46		$85,276.19		$282,192.02		$2,008,572.63		$1,331,062.56		$2,278,199.11		$2,278,199.11		$975,785.90		$2,503,031.88		$3,227,019.17		$5,764,630.97		$3,409,167.01		$3,017,375.49		$4,737,311.55		$418,190.81		$590,452.57		$1,880,395.92		$2,051,671.63		$337,355.28		$944,645.82		$1,291,908.48		$1,361,173.47		$1,989,445.18		$1,916,247.99		$2,053,173.34		$4,923,292.89		$1,977,540.20		$0.00
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Project Records Delivered to Audit
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