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TO:  Fay Rubin, Project Director, University of New Hampshire  
FROM: John Grace, Coastal Engineer, FEMA Region 1  
DATE:  June 18, 2012 
 
RE: Changes to components of Coastal Study and Schedule Revision - FY2010 

Cooperating Technical Partners (CTP) Program Agreement #EMB‐2010‐CA‐0916 
 
I am writing in response to your memo dated July 16, 2012 requesting changes to two 
components of the coastal methodology and the schedule revisions of the above mentioned 
project. 
 
The Region approves UNH/AECOM to use the USACE 1988 tidal gauge profiles and the Baker 
update of 2008 instead of the recently released STARR 2012 report.  This is based on the 
justifications written in the AECOM memo, dated July 6, 2012, summarizing the tidal gage on 
Seavey Island and evidence that a high water mark used to update the STARR 2012 was an 
outlier and does not compare to others at adjacent sites. 
 
The Region also approves the adherence to the original scope of work regarding mapping of 
primary dunes (2007 FEMA G&S), rather than the recent request to use the MA CZM 
methodology.  This decision is based on the homogeneous characteristics of the short single peak 
dune field, as stated in the AECOM July 6, 2012 memo, located in Seabrook and Hampton.  This 
is the only dune field in the study area, and the 2007 FEMA G&S will be sufficient for the 
analysis. 
 
Finally I approve your request to modify start/end dates associated with specific tasks.  This can 
be seen in the spreadsheet below provided by you.  This revision of course will not change the 
project budget.   I have made a request to the RSC to make this revision in the MIP. 
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